Schedule by Remedial Action Unit

Document Deliverable

Submittal Date

Remedial Action Unit 1

e Draft Final CAP (post public comment)

By July 16, 2004

e *Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

e *Draft Operation and Maintenance Plan

Within 6 months of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 6 months of the issue date of the final CAP

Remedial Action Unit 2A (Small Arms Ranges)

Interim Actions

e Draft Final Interim Action Work Plan

By August 16, 2004

e Draft Interim Action Report

Within 30 days of the completion of the interim action (demobilization)

Final Actions
o  Draft Final RI/FS Report By September 16, 2004
e Draft CAP Within 60 days of the issue date of the final RI/FS Report

e  Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

o *Draft Operation and Maintenance Plan

Within 1 year of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 1 year of the issue date of the final CAP

o Draft Cleanup Action Report

Within 30 days of the completion of the cleanup action (demobilization)

Remedial Action Unit 2B (Demolition Areas 2 & 3)

e Draft RI/FS Report

By September 16, 2004

e Draft CAP

Within 60 days of the issue date of the final RI/FS Report

e Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

e *Draft Operation and Maintenance Plan

Within 1 year of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 1 year of the issue date of the final CAP

e Draft Cleanup Action Report

Within 30 days of the completion of the cleanup action (demobilization)

Remedial Action Unit 2C (Landfill Area 4 / Demolition Area 1)

Interim Actions

e Draft Interim Action Report

| Within 30 days of the completion of the interim action (demobilization)

Final Actions
e Draft RI/FS Report Within 6 months of the issue date of the final Interim Action Report
e Draft CAP Within 30 days of the issue date of the final RI/FS Report

e Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

e *Draft Operation and Maintenance Plan

Within 1 year of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 1 year of the issue date of the final CAP

e Draft Cleanup Action Report

Within 30 days of the completion of the cleanup action (demobilization)

Remedial Action Unit 3A (Military Munitions — West)

e Draft RI/FS Report

By September 16, 2004

e Draft CAP

Within 60 days of the issue date of the final RI/FS Report

o Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

e *Draft Operation and Maintenance Plan

Within 1 year of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 1 year of the issue date of the final CAP

o Draft UXO Findings Report

Within 90 days of the completion of the cleanup action (demobilization)




Remedial Action Unit 3B (Military Munitions — East)

Interim Actions

e Draft Interim Action Work Plan

By March 1, 2005

e  Begin Interim Action

Within 60 days of the issue date of the final Interim Action Work Plan

e Draft Interim Action Report

Within 30 days of the completion of the interim action (demobilization)

Final Actions

o Draft Remedial Investigation Work Plan

Within 30 days of the issue date of the final Interim Action Report

o Draft Field Work Report

Within 30 days of the completion of field work

e Draft RI/FS Report

Within 60 days of the issue date of the final Field Work Report

e Draft CAP

Within 60 days of the issue date of the final RI/FS Report

e Draft Compliance Monitoring Plan

Within 30 days of the issue date of the final CAP

e *Draft Operation and Maintenance Plan

Within 1 year of the issue date of the final CAP

e *Draft Institutional Control Plan

Within 1 year of the issue date of the final CAP

o Draft UXO Findings Report

Within 90 days of the completion of the cleanup action (demobilization)

Investigation and Monitoring of Site-Wide Ground Water

o Draft Long-Term Monitoring and Contingency Plan

| By July 16, 2004

* If required pursuant to chapter 173-340 WAC.




